TER I DN

TERION INVOICE BILLING

21 Dec 2023 11:30

- > Textract used
- ➤ First Layer of Requirement
- ➤ Second Layer of Requirement
- ➤ Milestone 🎯

Textract used 🧖



Scripting Side	Textract	Justify
Front-end	₩ ReactJS	Choose React for billing software for its modular components, efficient updates, and scalability benefits.
Back-end	S ExpressJS	Due to its lightweight design and emphasis on simplicity, facilitating quick development and efficient handling of HTTP requests.
Database	Postgresql	Extensibility, and reliability in ensuring data integrity.

First Layer of Requirement 🐹

Layers	Description	Notes	Status
Hierarchy Based Login	Create a login system where users have different levels of access, allowing careful control over what they can do based on their roles.	Utilise React for the front end, Express for the backend, and SQL for the database; implement role-based authentication using JWT for hierarchical access control.	Not started •
Add Credentials by there Admins	Enable admins (manufacturers) to add distributors and distributors to add customers, implementing hierarchical access control	Enabling admins to add distributors and distributors to add customers through role-based authentication	Not started *
Generate Invoice	Handle the invoice creation logic, and in React, trigger this route and dynamically render the generated invoice details in the user interface.	In React, gather invoice details, send to Express backend, process, generate invoice, and display in UI	In progress 🔻
Transaction History	Implement a transaction history feature by storing and retrieving user transactions in a database using React for the frontend and Express for the backend.	Utilise React for frontend rendering and Express for backend to store and retrieve transaction data, maintaining a transaction history feature in the application.	In progress 🔻

Second Layer of Requirement 🧩

Tittle	Layers	Description	Status
Login View	Front-end •	Create a login page in React with a username (email) and password field, ensuring proper alignment and design using CSS or a styling library like Bootstrap.	In progress 🕶
Login Model	Back-end ▼ Architect ▼	Implement backend validation for the login credentials in Express, including hierarchy level checks, and respond accordingly with the appropriate access or error messages to the React frontend.	Not started •
Index view Layout	Front-end •	Ensure a standardized sidebar navigation, a clear title, and the organization name in the frontend layout to enhance user experience and branding consistency.	Under review *
Index Menu Options	Back-end • Database •	Dynamically display menu options in React based on validated hierarchy levels from the Express backend, ensuring personalized access.	Not started •
Add Distributor Page	Front-end • Back-end •	Implement a "Add Distributor" page in React, retrieve data from the frontend, and store it in the database using an Express backend.	In progress 🕶
Add Customer Page	Front-end Back-end	Implement a "Add Customer " page in React, retrieve data from the frontend, and store it in the database using an Express backend.	Not started •

Tittle	Layers	Description	Status
Invoice Generation	Front-end •	Develop an "Invoice Generation" page in React, collect user input, and utilize an	In progress 🔻
	Back-end •	Express backend to store the data in the database.	Not started *
Generated Invoice	Database 🕶	Design a React page displaying generated invoices with organization	Not started *
TAT OF CO.	Back-end •	logo, GST details, and invoice number, and integrate options in Express for sending invoices via email	
Design	Front-end •	Develop a React page with a standard	Under review •
Layout for Transaction		UI and CSS design for displaying transaction history	
History		transaction instory	
Fetch		Retrieve and display relevant transaction	Not started •
Relevant	Database •	data for a specific user in the React page	
Transaction		by fetching and filtering the data from	
data	Architect •	the Express backend.	
particular			
user			



★ Major Milestone

Module	Start	End	Total days	Status	Description
Add Credentials by there Admins	22 Dec 2023	26 Dec 2023	3 days	In progress 🔻	
Hierarchy Based Login	27 Dec 2023	28 Dec 2023	2 days	Not started *	
Generate Invoice	29 Dec 2023	1 Jan 2024	2 days	In progress *	
Transaction History	2 Jan 2024	4 Dec 2023	3 days	Not started *	

★ Minor Milestone

Work	Time	Status	Description
Add Distributor Page(@include validation , edit page , retrieve data)	1 days	In progress *	
Add Customer Page	4 hours	In progress 🔻	
Login View	3 hours	In progress •	
Hierarchy Based Login	4 hours	Not started •	
Login Model	1 day	Not started •	
Index view Layout	2 hours	In progress 🔻	

Work	Time	Status	Description
Index Menu Options	3 hours	Not started •	
Invoice Generation	5 hours	Not started •	
Generated Invoice	1 day	Not started •	
Design Layout for Transaction History	4 hours	Not started •	
Fetch Relevant Transaction data particular user	1 and half day	Not started *	

Submitted By: 027_Nitheshwaran T

On : 21 Dec 2023 04:00

Place : 🕈 Selvi Nagar